Subject: Parish Center Update
Date:
February 20, 2016
Holy Trinity Building Committee Minutes
February 8, 2016
Plumbing Contractor Reviews
In Attendance from Holy Trinity: Albert Fleischman, Chad Cook, Ellis Kahn, Jim Leister, Andy
Pesch; CD Smith: Mitch Kidd
The Building Committee met with representatives of Ahern Gross and Jim Schmidt and
reviewed the plumbing requirements for the Parish Center and existing school bathrooms. Both
contractors will be resubmitting bids based on the conversations held and facility walk through.
The goal is to provide consistency between the new and existing buildings, minimize
maintenance, provide optimal sanitary facilities and minimize utility costs. Thank you team.
February 11, 2016
Electrical Contractor Reviews
Holy Trinity: Albert Fleischman, Joel Fleischman, Jim Leister, Larry Bunkelman, Jacky Herriges
CD Smith: Mitch Kidd
The Building Committee met with representatives from Altmeyer Electric and Pieper Power.
Discussions were held on establishing a data link between the existing parish buildings, security
cameras (location yet to be determined), audio requirements throughout the building, exterior
outlets and exterior lighting. The committee goal was to minimize component and energy costs.
Electrical component savings can be realized with the elimination of the canopy between the
church and the Parish Center. The additional costs required to secure the canopy to the existing
structures cannot be justified. The canopy has been removed from the design. It was
determined that the Decorating Committee select the type of lighting (soft white light, warm
white, etc.) used in the building interior. Utilization of a master control “time clock” will control
lights throughout the Parish Center further minimizing energy costs. Thank you team.
Approvals
We have now been notified that the Archbishop has signed our Proxy, which is approval to
begin construction of our Parish Center. Secondly, we have received approval of our Architect’s
blueprints and designs from the State of Wisconsin this week.
Holy Trinity Interior Design Team
Tuesday, February 16, 2016
In Attendance: Megan Rinzel, Claire Lehman, Judy Kahn, Joan Fleischman, Larry Bunkelman,
Chad Cook, Albert Fleischman, Joel Fleischman, Mitch Kidd from CD Smith & Drexel Team.
Products were reviewed that had been specified by Groth Design Group. Colors that help
soften the environment and also integrate into our current campus were reviewed. Exterior
colors for Parish Center and product selection for the remodeled HT School bathrooms were
reviewed. Products for the gym floor were reviewed and discussed. The floor will be multipurpose so selecting correct product for sports, parish & community events, funerals, etc., is an
important decision. Final selections by this team will be made on site June 1st. It is planned to
have color boards placed in HT Narthex for parishioners to visualize. Please pray for these
teams as they are doing a lot of research, and trying to find best products for our Parish Center.

Additional Parking Spaces
We have created a nice plan for an additional 21 parking spaces in front of HT School and Main
Street. This plan includes sharing a joint driveway with Wendy & Randy Dreher and Hair-onMain, their business. This plan allows for safe traffic flow from west to east in front of HT School
and will be a good start towards replacing parking spaces that are being taken up by our new
Parish Center. This involves securing a 20’ X 70’ joint driveway easement with the Drehers. We
would like to thank Albert Fleischman, the Drehers and attorney Gerald Kiefer. We have a basic
verbal agreement, so now we’ll begin working on a more formal legal agreement.
Pledge Information
Parishioners have requested information regarding our WE BELIEVE pledges. As of Monday,
February 15th, we have received 305 pledges. The average pledge is $5,975.98. We continue
to receive pledge commitments daily. Thank you to all of you who have turned in your pledge
commitments. If you haven’t, we encourage you to do so now. We sincerely thank you.
Celebration Weekend
Save the Date! Our Celebration Weekend is planned for April 16 & 17 th. We are also planning
to have our official ground breaking this weekend during our celebration events.
Now that we have all approvals, construction will commence on our Parish Center as soon as
CD Smith and our HT Building Committee select all contractors and frost is out of the ground.
Construction may start before our Celebration Weekend events.
Angel Fund
Some parishioners have indicated that they wish to only donate to our Angel Fund, which is for
needs based scholarships for students at HT School and also special school needs. To do so,
please mark you pledge card “Angel Fund” and we will restrict your donation to this special fund
in WE BELIEVE. Remember, though, please make your checks out to WE BELIEVE. Thank
you.
Holy Trinity Financial Status
From July 1 – January 31, 2016 Holy Trinity financial reports show our revenue has exceeded
our expenses. Therefore for the first 7 months of our fiscal year, Holy Trinity has an operating
surplus of $33,000. Main revenue improvements are with tithing and tuition.
We want to express our sincere appreciation to all parishioners for your support. Thank you.
Safety of Holy Trinity Students, Staff and Parishioners
We are preparing a written site plan that documents construction fencing, staging of materials,
student, parishioner and visitor safety, and parking and pedestrian walkways. We will publish
when completed, and provide signage to help you and our visitors for Mass and other functions.
The south Holy Trinity School entrance will be our primary school entrance. Fortunately, our 4
pm Mass will move to St. Michael starting in March, so we’ll need to plan for our 7:30 and 11:00
am Sunday Masses. We’re hopeful that our project will be completed when the 4 pm Mass
moves back to Holy Trinity in late fall.
“Our Lifestyles Seem Self-Serving, and yet, God Calls Us to a Life of Self-Sacrifice”

